
IANTDIV Code 18 
1822:MMG 
9 Jan 1992 

To prowroe a brief of oxrent Jnstailatron Resroration (El) activities at NAVSTA Roosevelt Roads 

sackcround: 

The faciii:y nas oeen involved in the IA program since 1983. The initial assessment Study {IAS) identified 20 sites of possible 
concern based on record searches at various Government agencies and activities, personnel inlerviews, and site visits, This is 
equrvalent to the Preliminary Assessment phase of the new program. Oniy 16 of the 23 sites identified were recommended fc: 
further study. Wastes at this activity included pesticides, PCf3s, solvents/thinners, paints, oil, fuel sludges, leaded fuel, acids, 
asbestos, resrdential/construction/offrce & hazardous waste, scrap metal, waste oil, cars, drums, yard wastes, etc. Under the 
verification step of the Confirmation Study, two rounds of sampiing were conducted at the 16 sites. This is equivalent to a Site 
Investigation (Si) under the new prcgram. The SI recommended that further study be continued at 6 of these 16 sites. The 
Remedial lnvestigation,!ieasibility Study (RI/FS) phase was initiated in 1989 and continues today. Several rounds of sampiin3 
wili be conducted. Applicable Federal, State, and local regulators as well as the public have been kept informed of IR activities. 

Sires l-4 and 13 are NAP Vieques snes. Site 4 and 19 were dropped during the IAS srage. Sites t-3 were recommended for 
iurtner actjon Sites 17 and 20 were dropped during the LAS stage since they were considered not to pose a threat. 

The S1 conciuded that the 9 of the 16 sttes (r-3, 5, 7-10, and 14) required no further action. However, TRC members in Feb 89 
nave awec that sise summaries be conducted for these sites, which would include a detaiied risk assessment, therefore, 
addrIional oata is required. These efforts began Jan 92 and are expected to end Jan 93. tt is expected that the risk assessmeni 
w~ii croviae the same conclusion as the Si: no further action. Otherwise R1 eftons wiil continue forward. 

Rl/PS etf0r.s at Sites 6, 73, and 18 began Jan 92. TWO rounds of sampling will be conducted. This effoti is expected to be 
compete oy Jan 93. 

Tne RI/FS efforts al sites 15 and 16 was accellerated. They began back in 1388. A preliminary FS was prepared based on the 
St data. RI samplrng is complete. The RI/FS report is in the draft stage awaiting comments. This report will be discussed 
during the next TRC meetng expected in Apr 92. 

The RI/FS ehons at sites 3. 8 and 9 was aiso accelerated. It was determined there was sufficient information to prepare a site 
summary for these 3 sites. The site summary for Site 3, 8 and 9 is in draft form. The summaries for Site 3 and 8 are expected 
to be finaiizeo by Mar 92. Both sites are believed to pose no threat and are proposed for drop from further RIjFS efforts. These 
2 sites will be discussed during the next TRC meeting expected in Apr 92. There is a question as to the accuracy of the 
magneric survey conducted at Site 9, therefore it will be redone in May 92. The site summary will not be finalized until June 32. 

Sites 7, Station Landfill. was originally recommended for no further action in the Sl since it was considered not to pose a threat. 
However, thrs conclusion is believed to be eroneous as will probably be indicated by the detailed risk assessment. 
Nevertheiess. this iandfiil will be closed properly once the new landfill is up and running sometime around 1393. Future plans 
include improving landfiil operations, 

Site 11 Ruildrng 145, was cleaned up by in-house personnel on 6/M. Ail drums and smaJl containers were removed. Thus no 
further aciion is expected at this site. 

Site ;2. TOW Way Road Fuel Farm, was transferred to the UST program for free product recovery. This site may be returned 
afterwards to me JR program for soil remediation. 

Commi?nrry Reeiations ior Snes 3, 8 and 9 were postponed in order to discuss these reports during the TRC meeting scheduied 
for dscussing Sites !5 and 16 in Apr 92. 
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